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FY20 CIP Update

KEY FEATURES:

Consultant: Shephard-Wesnitzer (SWI)
Contractor: TBD
Timing: July 2018 — FY 2020

Construction Challenges:

e FEasement/Land acquisition

e Developing connections within

existing Right of Way.

Project Manager:

James Crowley EIT, RLS

(928) 203-5092
JCrowley@SedonaAZ.gov

This project is a result of the Transportation Master Plan. It was identified by Council City Englneer:

as a high priority project. The project is in process and currently exploring J. Andy Dickey, PE
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opportunities. Public Works staff is collaborating with Community Development staff (928) 203-5039

to identify early projects and focus areas. A scope of work has been developed by a ADickey@SedonaAZ.gov

local consultant to provide construction plans for several high priority areas:

e Chapel Road —from SR-179 ROW to Cathedral Lane. (In design) $ FY20 Project Budget: $185,000
¢ Dry Creek Road — from the FS-152 to Two Fences Trail Head. (In design) Total Project Budget: TBD

¢ Navoti Drive to Dry Creek Road — bike and pedestrian path connector. (In design)

e Schnebly Hill Road — from the roundabout along the west side of Schnebly Hill
Road to Bear Wallow Lane. (In design)

o Shelby Drive — bike lane on west side, from State Route 89A to the entrance to
Sunset Park.

e Southwest Drive — from the Dry Creek Road along Southwest Drive to Rodeo Road.

e Sunset Park — from the Shelby Drive thru Sunset Park to Sunset Drive (Completed).

Status: A contract has been executed with SWI to conduct a feasibility study and

preliminary design to identify the preferred location of the paths and connections.

Staff is currently focused on identifying project opportunities and needs with

stakeholder input in order to capture all appropriate components of the feasibility

analysis. Preliminary alignments have been identified and are being assessed. The

Sunset Park connection is complete and open for use. For a copy of this update, or

updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status August 2019

Project Phase % Completion Completion Date
Design 60% December 2019
Construction 5% TBD

14


http://www.sedonaaz.gov/CIP
mailto:JCrowley@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov

